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January 10, 2008 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC 
U. S. Environmental Protection Agency 
c/o Crab Orchard National Wildlife Refuge 
8588 Rt. 148 
Marion, IL 62959 

Mr. Thomas Martin, Esq. 
Associate Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, IL 60604-3590 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; December 1 - December 31, 2007 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from December 1 to December 31, 2007. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis «&. Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: January 10, 2008 
Period Covered: December 1, 2007 - December 31, 2007 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Collected fourth quarter 2007 groundwater samples from the monitoring wells 

around the containment cell. 

Dead Creek 

Construction of the lining in Creek sector B continued throughout the month of 
December. By the end of the month, approximately 90 percent of the fill placement 
along the banks of the creek had been completed and geosynthetics had been deployed 
and welded from Queeny Avenue to within 300 feet of Judith Lane. Bad weather in the 
second half of December prevented the completion of the fill placement and, hence, the 
completion of the synthetic portion of the liner. Despite the bad weather, however, the 
contractor was able to complete placement of bedding stone in the bottom of the creek 
and to begin placement on the west bank of the creek. Because of weather delays in 
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November and December, it is estimated that the project completion will be delayed by 4 
to 6 weeks. 

During a May 24"' teleconference, EPA requested that submittal of a Technical 
Memorandum summarizing the results of the additional excavation in Dead Creek be 
delayed until the results of an investigation into the potential for cadmium to leach from 
soils in Dead Creek into groundwater can be incorporated. A report presenting the results 
of that investigation was submitted on October 25'*'. Comments were received from the 
Agency on November 27"' and the revised report incorporating those comments will be 
submitted to the Agency in early January 2008. . During a meeting on October 11"', the 
Agency ftirther requested that a comprehensive construction completion report be 
prepared summarizing all of the removal work carried out in Dead Creek. That report 
will include details of the culvert construction in Creek Sector F, sediment removal 
performed in 2001 and 2002, details of the containment cell construction, information on 
the additional excavations performed in 2005 and 2006, and the results of the 
investigation into the potential for cadmium to leach into groundwater. That report is 
being prepared. 

Data Submittal 

No data are submitted with this report. 

W o r k Scheduled for Next Repor t ing Per iod 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fiind the Village of Cahokia's operation of the creek dewatering 

system. 
• Analyze the fourth quarter 2007 groundwater samples from the wells around the 

containment cell. 
• Continue work on the installation of the liner in CS-B. 
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PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0 % 
0 % 
0 % 
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